GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Deptt-Improvements to Eluru – Jangareddygudem road from Km 30.000 to 40.000 in West Godavari District- Corenet Plan– Revised Administrative Sanction-Accorded – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.IV) DEPARTMENT

G.O.Rt.No.486. Dated: 22-08-2016;

Read:

1. G.O.Rt.No.112, TR&B(R.IV)Dept, Dt:03.03.2015.
2. From the CE (R&B) CRN &MD, APRDC, A.P., Lr No: 21/3115/APRDC/Corenet/MD/APRDC/GM/DCE.1/ DEE.6/AEE17/2015 Dt:20-06-2016

***

ORDER:

In the circumstances reported by the Chief Engineer (R&B) CRN &MD, APRDC, in the letter 2nd read above, Government decide and hereby accord revised administrative sanction for an amount of Rs. 210.00 Lakhs (Rupees two hundred and ten lakhs only); duly disallowing excess provided for VAT Rs.1.47 Lakhs; for the work of 'Improvements to Eluru – Jangareddygudem road from Km 30.000 to 40.000 in West Godavari District'; as against Rs. 200.00 Lakhs; as sanctioned in G.O 1st read above, under Corenet Plan.

2. The amount sanctioned in Para (1) above, shall be met from the Head of account -5054–Capital outlay on Roads & Bridges-04 - District & other Roads-MH800- Other Expenditure-GH 11-SDP-SH(33)–Core net Works Roads (works)-530–Major works-531–OE.

3. The Chief Engineer (R&B) CRN & MD, APRDC, AP., shall take further action in the matter accordingly.

4. This orders issues with the concurrence of Finance Department vide their U.O.No . 17023/320/FMU-TR&B/2016, Dt.18.07.2016

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB,
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) CRN & MD, APRDC, AP., Hyd.,

Copy to:

The Pay and Accounts Officer, AP., Hyd.
The Director of Works and Accounts, A.P., Hyd.
The District Treasury Officer, West Godavari Dt. at Eluru
The PS to Spl. C.S, TR&B/ M(TR&B)
The Finance (FMU.TR&B) Deptt.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER